Muscoy Team Conference Call Notes
12 March 2007 (1:30 P.M.)

Conference Call Members Present for Call:

[0 Dwayne Deutscher/URS X Kim Hoang/EPA

[] Dennis Bane/URS

X Adam Harvey/URS (] Stacey Aldstadt/SBMWD
X Kit Veldman/URS [ Robin Ohama/SBMWD
XI Roger Nommensen/URS [] Matt Litchfield/ SBMWD
DX Connie Biedel/URS L1 John Perry/SBMWD

[ Patrick Barbree/URS [l Dave Solomona/SBMWD
X Tim Gere/URS ] Terry Tonn/SBMWD

XI Mark Eisen/Secor X Mike Lowe/SBMWD

X Tom Perina/CH2M Hill Xl Lana Kennerly/SBMWD
[] Bob Kemmerle/E2 (] Russell Smith/SBMWD

| Contract Issues |

= URS and CH2M Hill will review and make comments to the draft letter and forward to Kim
by 13 March.

= URS will forward the O&F letter with appendices to Kim by 12 March.

= Kim will move the period of performance to the end of July.

| Construction/Validation/Performance (Kit Veldman)

=  URS has validated data through December 2006 and final data through February 2007.

=  Comments still outstanding (was due 9 March) for the Draft Final Cost and Performance
report. Kit will check the deliverable table for an extension date and send an email out.

=  URS has received all comments to the Draft 12-Month report. The Final report is scheduled
to go out 6 April.

= URS is working on the Draft Final RA report and is scheduled to go out the end of March.

= URS is working on the Draft Well Installation report for EW-108S and 141A and is
scheduled for distribution on 5 April.

= URS received the City’s Well Sites report; comments are due to the City by URS, EPA, and
CH2M Hill by 27 March. Lana will forward a Word version of this document by 12 March.

= Best pulled the pump and demobilized their equipment at EW-108S. The fence will remain
on site at the request from the City.

= The carbon is profiled (non-detect) and should be picked up and disposed of week of 12
March.

= The final inspection is scheduled for 15 March, at 10:00 AM.

= The City is scheduled to begin final construction at well site EW-108S week of 12 March.

= URS provided response to the City on 7 March regarding the pH probe drift at Encanto Park.

| General Discussion |

= Kim wants everyone to review and add comments to the Draft Inspection List and send back
to Adam before 15 March.

= Adam will update the Muscoy summary deliverables table and send to Kim. Adam will
include this updated summary as part of the weekly report.

| Next Conference Call |

Monday, 19 March 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s
understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher @urscorp.com. The
minutes contained herein will stand if not corrected within ten (10) days of this writing.




